

Sprint Plan

Leaf & Root E-Commerce Website

Project Overview

The project will be developed using an Agile methodology based on short development sprints. Each sprint focuses on delivering a specific set of features that contribute towards the Minimum Viable Product (MVP) and the final system.

Project Start Date: 26 July 2026

Project Submission Date: 13 August 2026

Sprint 1

Duration

26 July 2026 – 31 July 2026

Sprint Goal

Implement the core product catalogue functionality to allow customers to browse and discover products.

Features

- Product Catalogue
- Product Search
- Category Filtering
- Product Details Page

Tasks

Product Catalogue

- Create Product model relationships
- Create ProductController

- Create product listing page
- Display product information

Product Search

- Create search functionality
- Search products by name
- Display matching results

Category Filtering

- Create category filters
- Display products by category

Product Details Page

- Create individual product page
- Display product information
- Display product variants

Expected Outcome

Customers can:

- Browse products
- Search products by name
- Filter products by category
- View detailed product information

Success Criteria

- Product catalogue functions correctly
- Search returns accurate results
- Category filtering works correctly
- Product details page displays complete information

Sprint 2

Duration

1 August 2026 – 5 August 2026

Sprint Goal

Implement basket management and checkout functionality.

Features

- Basket
- Guest Checkout
- Order Creation

Tasks

Basket

- Create Basket model
- Create BasketItem model
- Add products to basket
- Update quantities
- Remove products
- Calculate basket totals

Guest Checkout

- Create checkout page
- Collect customer details
- Validate checkout information

Order Creation

- Create Order model
- Create OrderItem model
- Store order information
- Store order items
- Generate order confirmation

Expected Outcome

Customers can:

- Add products to a basket
- Manage basket contents
- Complete checkout without registration

- Place orders successfully

Success Criteria

- Products can be added to basket
- Basket totals calculate correctly
- Checkout process works correctly
- Orders are stored in the database

Sprint 3

Duration

6 August 2026 – 9 August 2026

Sprint Goal

Implement administration and order management functionality.

Features

- Admin Login
- Order Management

Tasks

Admin Login

- Create authentication system
- Restrict access to admin pages
- Validate administrator credentials

Order Management

- View customer orders
- View order details
- Search orders
- Update order status
- Process customer orders

Expected Outcome

Administrators can:

- Log into the system
- View customer orders
- Manage order processing
- Update order statuses

Success Criteria

- Admin authentication works correctly
- Orders are visible to administrators
- Order statuses can be updated
- Administrative pages are protected

Sprint 4

Duration

10 August 2026 – 13 August 2026

Sprint Goal

Implement customer account features, communication functionality, system testing and final project preparation.

Features

- Registration
- Login
- Contact Form
- Testing
- Documentation

Tasks

Registration

- Create registration page
- Validate user information

- Store customer accounts

Login

- Create login page
- Authenticate registered users
- Manage user sessions

Contact Form

- Create contact page
- Validate user input
- Store enquiries

Testing

- Perform functional testing
- Perform integration testing
- Fix identified defects

Documentation

- Finalise diagrams
- Update GitHub evidence
- Complete report documentation

Expected Outcome

Customers can:

- Create an account
- Log into the system
- Submit contact enquiries

The project will:

- Be fully tested
- Be fully documented
- Be ready for submission

Success Criteria

- Registration works correctly

- Login functions correctly
- Contact form stores enquiries
- Major defects resolved
- Documentation completed

Sprint Summary

Sprint	Duration	Main Deliverables
Sprint 1	26 Jul – 31 Jul	Product Catalogue, Search, Filtering, Product Details
Sprint 2	1 Aug – 5 Aug	Basket, Guest Checkout, Order Creation
Sprint 3	6 Aug – 9 Aug	Admin Login, Order Management
Sprint 4	10 Aug – 13 Aug	Registration, Login, Contact Form, Testing, Documentation

Minimum Viable Product (MVP)

The system will be considered functional when a user can:

Browse Products

↓

Search Products

↓

View Product Details

↓

Add Products to Basket

↓

Checkout

↓

Place Order

↓

Administrator Views Order

This workflow represents the primary business objective of the Leaf & Root e-commerce system and has therefore been prioritised throughout the sprint plan.