

jumia2020

leaf-root-ecommerce

Type to search

<> Code

Issues 14

Pull requests

Actions

Projects

Security and quality

Insights

Settings

Issues

Assigned to me

Created by me

Mentioned

Recent activity

Views

Projects

Milestones

Labels

← Back to milestones

Edit

Close Milestone

New issue

Open

Due by August 13, 2026

Last updated 4 minutes ago

Sprint 4 focuses on implementing customer account features, communication functionality, testing, and final project preparation.

Goals:

Registration

Login

Contact Form

Testing

Documentation

Expected Outcome:

Customers can register and log into the website, submit enquiries through the contact form, and the system will undergo final testing, bug fixing, and documentation updates in preparation for project submission.

0% complete

Open

5

Closed

0

⌵

🕒

Contact Form

#10 · jumia2020 opened 1h ago

⌵

🕒

Registration

#11 · jumia2020 opened 1h ago

⌵

🕒

Login

#12 · jumia2020 opened 1h ago

⌵

🕒

Testing

#13 · jumia2020 opened 6m ago

⌵

🕒

Documentation

#14 · jumia2020 opened 5m ago

Feedback

Preview

Collapse sidebar